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* Continue Pex Floor Heat Manifold Installation

Next Week Look Ahead

* Install Ice and Water Shield above Limestone Cladding for Pre-Finished Flashing

* Continue Overhead Electrical Rough-In/Lighting Fixture Installation * Start Framing/Installation for Ceiling Access Panels Within Event Space

* Install Plywood Sheathing/Rigid Foam Board Insulation at Metal Wall System Detail
* Fill Interior of OHD Jambs and Headers with SPUF

Project Number - 16-0864-Q

* Continue Metal Stud Framing in Pavilion (Event Space Ceiling/Public RR Ceiling)* Complete Metal Stud Framing for Canopy Soffit

Park Foundation Pavilion

Weekly Progress Update for Week Ending 7/8/18

Past Week of Progress

Fort Wayne Riverfront Phase 1

* Continue Installation of Furring at Canopy Soffit

Progress Photos

Milestone Events
* Week of 7/23 Start Glazed Aluminum Curtain Walls

* Continue Metal Stud Framing in Pavilion (Event Space Ceiling/Public RR Ceiling)* Continue Framing/Installation for Ceiling Access Panels Within Event Space
* Continue Overhead Electrical Rough-In/Lighting Fixture Installation
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Milestone Events
* Week of 7/9/18 Pour Pier 21 & 22 TCT Columns

Progress Photos

Project Number - 16-0864-Q

* Continue Dewatering South Cofferdam/Pier #22/ Pier#15-#21* Continue Driving H-Piles at South Shore Seawall (Vertical/Battered)

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 7/8/18

Past Week of Progress

* Cut H-Piles to Specified Elevation at South Shore Seawall * Excavation/Up-Keep on South Bank Within the South Seawall Cofferdam

Fort Wayne Riverfront Phase 1

* Continue Driving Battered H-Piles at South Shore Seawall * Set Up Containment Area for North Cofferdam Spoils Within Laydown Area

* Excavate Silt From Around Installed H-Piles Due to Rain Event * Install Steel Reinforcing and Form Abutment #2 Wall

* Continue Excavation of Silt From Around Installed H-Piles Due to Rain Event * Excavation/Up-Keep on South Bank Within the South Seawall Cofferdam

Next Week Look Ahead
* Install Pier #21 & Pier #22 Column Steel Reinforcing, Form, and Pour* Complete Forming and Pour Abutment #2 Wall

* Start Forming Concrete Foundations at South Seawall * Start Excavation of North Seawall Cofferdam 
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