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Next Week Look Ahead

* Continue Miscellaneous Plumbing Rough-In

* Start Curtain Wall Framing in Event Space
* Paint Finish Coat at Interior Columns Touch-Up* Continue Installation of Limestone Cladding
* Start on Canopy T&G Cedar Soffit

* Continue Mud/Sand/Paint All Unfinished Gypsum Board Within the Pavilion * Continue Miscellaneous Electrical Rough-In/ Lighting Fixture Installation
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* Continue Application of Finish Coat at Interior Columns
* Continue Miscellaneous Electrical Rough-In/ Lighting Fixture Installation

* Continue Installation of Limestone Cladding
* Continue Miscellaneous Plumbing Rough-In

Park Foundation Pavilion

Weekly Progress Update for Week Ending 9/2/18

Past Week of Progress

Fort Wayne Riverfront Phase 1

Progress Photos

Milestone Events
* Week of 9/3/18 Start Event Space Curtain Wall * Week of 9/3/18 Start Exterior Canopy Pre-Finished T&G Cedar Soffit
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* Continue Excavation, Prep, and Pour Footings for 1st Row of Lounger and Seatwalls

Fort Wayne Riverfront Phase 1

* Removal of North Side Sheets at North Seawall Cofferdam

Project Number ‐ 16‐0864‐Q

* Finish Form, Prep, and Pour North Seawall Wall Sections

* Finish Build Up of Harrison Street and Bandshell Area to Specified Subgrade

* Backfill Around Columns #17 and #18 and Start to Pull Cofferdam Sheets

* Finish Placement of Revetment Riprap Along Rivers Side of North Seawall

* Continue Flatwork Prep at South Seawall

* Continue Excavation, Prep, and Pour Footings for 1st Row of Lounger and Seatwalls

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 9/2/18

Past Week of Progress

Milestone Events
* Week of 9/4/18 Demo Wells Street Asphalt * Week of 9/4/18 Pour Bandshell Foundations

* Start to Form 1st Row of Lounger and Seatwalls on South Shore * Re‐Drive Sheets Around Piers #15 and #16, Start Excavation, and Drive H‐Piles

* Excavate and Drive Piles for Piers #2, #11, #12, #13 and #14 and Temporarily Backfill

Next Week Look Ahead

* Pour Abutment #1 Foundation and Start Prep Abutment Walls * Continue Backfill at North Seawall and Around Columns #5, #6, & #7

* Move Jersey Barriers on Superior and Wells Street * Excavate and Prep Bandshell Foundations

* Complete Backfill at North Seawall and Around Piers #5, #6, & #7* Continue Flatwork Prep at South Seawall

* Finish Forming and Start Pouring Abutment #2 Wall Sections * Excavate and Drive Piles for Piers #8, #9, and #10 and Temporarily Backfill

North Site Progress Photos

* Pour Bandshell Foundation* Complete Form, Prep, and Pouring of Abutment #1 Wall Sections

* Continue to Form 1st Row of Lounger and Seatwalls on South Shore

* Form and Prep Piers #15 and #16

* Complete Form, Prep, and Pouring of Abutment #2 Wall Sections

* Demolition of Wells Street Asphalt

South Seawall/Site Progress Photos
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River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 9/2/18

Fort Wayne Riverfront Phase 1

North Shore Progress Photos (Continued)


	Sheet1
	Fort Wayne Riverfront Project Update Page 4.pdf
	Sheet1


