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* Continue Installation of Exterior Hollow Metal Door Hardware

* Installation of Exterior Aluminum Doors and Hardware in Event Space Area * Form, Prep, and Pour Charcoal Concrete Bands on East Side of Pavilion
* Place Concrete Blankets Over Prepped Subgrade for Winter Protection at Pavilion * Continue Saw Cutting Construction Joints Per Plans at Exterior Pavilion Concrete
* Installation of Exterior Hollow Metal Doors and Hardware
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* Continue Install 2" Rigid Insulation and Z Furring Around Public Restroom Entrances* Form, Prep, and Pour Cool Gray Flatwork on West and North Side of Pavilion

Park Foundation Pavilion

Weekly Progress Update for Week Ending 11/11/18

Past Two Weeks of Progress

Fort Wayne Riverfront Phase 1

* Excavate Footings on East Side of Pavilion * Finish Glazing at Event Space/Concessions Curtain Wall and Continue Frame Detailing

* Continue T&G Cedar Siding at Vestibule * Apply Sealer on Concrete Floors In Equipment Rooms Within Pavilion

* Continue Installation of Pre-Finished Metal Wall System at Canopy Skylights* Installation of Pre-Finished Metal Trim In Event Space for Interior T&G Cedar

* Continue Exterior Canopy T&G Cedar Soffit * Installation of Pre-Finished Metal Trim In Event Space for Interior T&G Cedar 

* Continue T&G Cedar Siding at Vestibule (Interior) * Continue Exterior Canopy T&G Cedar Soffit

Next Week Look Ahead
* Finish Glazing at Event Space/Concessions Curtain Wall and Continue Frame Detailing* Form, Prep, and Pour Cool Gray Flatwork on East Side of Pavilion

* Receive and Unload Rill Equipment and Install Within Rill Room * Continue Installation of Pre-Finished Metal Wall System at Canopy Skylights

Milestone Events

* Form, Prep, and Pour Stoops on East Side of Pavilion * Complete Laying CMU Block for Dumpster Enclosure

* Week of 11/12/18 Complete Concrete Flatwork Around Park Foundation Pavilion

Park Foundation Pavilion Progress Photos

* Installation of Dumpster Enclosure Limestone Cladding* Continue Saw Cutting Construction Joints Per Plans at Exterior Pavilion Concrete
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Park Foundation Pavilion

Weekly Progress Update for Week Ending 11/11/18

Fort Wayne Riverfront Phase 1

Park Foundation Pavilion (Continued)
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* Form, Prep, and Pour NW Corner at Harrison and Superior Street Intersection

Next Week Look Ahead
* Excavate Foundations at Northernmost Part of Rill (Rotary Fountain)* AEP Onsite to Set Electrical Meter 

* Complete Parkview TCT Concrete Columns Week of 11/12/18

South Seawall/Site Progress Photos

Milestone Events

* Excavate for Plumbing/Electrical Contractors at Water Jet Locations (Rotary Fountain)

Project Number - 16-0864-Q

* Install Meter Base and Pull Wire to CT Cabinet

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 11/11/18

Past Two Weeks of Progress

Fort Wayne Riverfront Phase 1

* Excavate PVC Run From Main Transformer to NE Transformer Location * Install Electrical Conduit Run From Main Transformer to NE Location

* Start Installation of Rip-Rap at West End of South Seawall * Excavate and Install 10" Rill Pipe

* Demo Concrete Containment and Asphalt In Locations Where Rill is Located * Start Excavation at the Northernmost Part of Rill (Rotary Fountain)

* Continue Grading of Superior Street * Haul Excess Soils From the North Shore in The Laydown Area Off Site
* Prep and Form Parkview TCT Column #6

* Electrical Rough-In For Rill Equipment (Rotary Fountain)
* Fort Wayne Parks & Rec Subcontractor Onsite to Remove Cottonwood at North Shore * North River Bank Prep, Geotextile Fabric, and Native Glacial Stone Installation
* Clean Parkview TCT Column #6 Form Due to Flooding and Pour Column

* Backfill Rill 10" Pipe and Electrical Conduit Run From Pavilion to Splash Pad
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