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* Start Installation of Sprinkler Heads/Escutcheons Within Pavilion Exterior Canopy * Start Drywall Touch-Ups In Areas Where Work is Substantially Complete Within Pavilion

Project Number - 16-0864-Q

* Continue Exterior Canopy T&G Cedar Soffit and Around Exterior Restroom Entrances * Continue on T&G Cedar Ceiling Within Park Foundation Pavilion Event Space

Park Foundation Pavilion

Weekly Progress Update for Week Ending 1/13/19 

Past Week of Progress

Fort Wayne Riverfront Phase 1

* Start Installation of Pre-Finished Metal Wall System at East Canopy Skylights * Start Installation of Restroom Partitions In Pavilion Interior Event Space Bathrooms

* Complete Installation of Restroom Partitions In Pavilion Interior Event Space Bathrooms

Next Week Look Ahead
* Continue Exterior Canopy T&G Cedar Soffit and Around Exterior Restroom Entrances* Complete T&G Cedar Ceiling Within Park Foundation Pavilion Event Space

* Install Acoustical Ceiling Grid Within the Pavilion Event Space * Install HVAC Duct Work Within Pavilion Event Space Acoustical Ceiling Grid

* Continue Installation of Pre-Finished Metal Wall System at East Canopy Skylights

* Excavate, Place Dumpster Bollards, and Pour Concrete at Base and In Bollard * Install Lighting Fixtures Within Event Space Acoustical Ceiling Grid

Milestone Events
* Week of 1/28/19 Complete Interior T&G Cedar Ceiling Within Event Space

Park Foundation Pavilion Progress Photos
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* Continue Miscellaneous Site Grading

* Week of 1/28/19 Start to Form, Prep, and Pour S6 Grand Stairs * Week of 1/28/19 Start to Form, Prep, and Pour 12"x6" Rill Curb 

North/South Site Progress 

Milestone Events

* Excavate/Install Conduit Runs from Secondary Transformer to Sweetwater Bandshell
* Form, Prep, and Pour W3B,W3C,W3D, & W3E @ Ambassador Ent. Amphitheatre

* Backfill Behind W17 Lounger Seat Wall and W2D Seating @ Turf * Install Rip-Rap at West End of South Seawall
* Pour W-2D Seat Wall @ Turf East and W-2G Foundation Wall Seating @ Turf West * Install Pavers at Superior Street ROW

* Form/Prep East and West Cheek Walls @ Ambassador Ent. Amphitheatre Grand Stairs

Next Week Look Ahead
* Bring Up to Subgrade Kids Canal Water Feature and Continue to Pour Slab Sections * Continue IPE Decking on Parkview TCT Sections

* Excavate/Install 4" High Pressure Water Lines for Rill From Manifold to Source Boulder * Form/Prep W3C and W3D Terraced Seating @ Ambassador Enterprises Amphitheatre
* Layout, Excavate, & Pour Boulder Locations For Kids Canal Water Feature Foundations * Rough In Electrical Lines @ Ambassador Enterprises Amphitheatre Terraced Seating
* Pour Sections of  Slab (Areas to Receive Fluid Applied) @ Kids Canal Water Feature
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* Continue to Excavate, Prep, and Pour Kids Canal Water Feature Foundations* Continue IPE Decking on Parkview TCT Sections

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 1/13/19

Past Week of Progress

Fort Wayne Riverfront Phase 1
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River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 1/13/19

Fort Wayne Riverfront Phase 1

North/South Site Progress Photos
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