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* Floor Prep/Clean and Grind Vendor Space Floor for Stain * Install Charcoal Pre-Cast Cap @ Pavilion Dumpster Enclosure

* Continue Installation of Pre-Finished Black Trim at T&G Cedar Canopy Soffit
* Start Installation of Back Ceiling Tile Within Vendor Space

* Continue Installation 2'x2' Ceiling Tiles Within Serving Area and Interior Restrooms * Start Installation of Exterior Door Hardware
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* Installation of Black Acoustical Ceiling Grid Within Vendor Area* Mud Walls/Touch-Up Paint Within Vendor Space and Event Space

Park Foundation Pavilion

Weekly Progress Update for Week Ending 4/14/19

Past Week of Progress

Fort Wayne Riverfront Phase 1

* Complete Fire Alarm Systems and Re-Test * Make Electrical Connections Within Rill Room for Kids Canal Water Feature
* Finish Paint Exterior Hollow Metal Doors

* Power Wash Exterior Concrete Under Pavilion Canopy
* Start Installation of 4'x4' Ceiling Tile Within Event Space

* Grind and Stain Vendor Space Floor * Continue Installation of 4'x4' Ceiling Tile Within Event Space
* Install Vendor Space Overhead Mechanical Duct and Diffusers * Turnover Vendor Area to Trubble Brewery
* Dial In Rooftop Units and Communication Systems * Start Canal Timber Accent Wall Within Pavilion Event Space

Next Week Look Ahead
* Continue Installation of Black Acoustical Ceiling Grid Within Vendor Area* Touch-Up Paint Within Vendor Space and Event Space

* Continue Installation of Pre-Finished Black Trim at T&G Cedar Canopy Soffit * Power Wash and Apply Sealer at Exterior Concrete Under Pavilion Canopy

* Install Dumpster Enclosure Decorative Posts for Enclosure Gates * Start Bringing Grade Up for Sidewalks to Wells Street on the West Side of the Pavilion

* Install 2'x2' Ceiling Tiles Within Serving Area and Interior Restrooms

* Complete Pre-Finished Black Trim at T&G Cedar Canopy Soffit Week of 4/15/19 * Complete Trubble Brewery Vendor Space Week of 4/15/19

Park Foundation Pavilion Progress Photos

Milestone Events
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* Start Installation of W17 Lounger at Ambassador Ent. Amphitheatre Week of 4/29/19

North Site Progress Photos

Milestone Events

* Form, Prep, and Pour Superior Street ROW to Completion
* Form, Prep, and Pour Sidewalk From Harrison ROW to Sweetwater Bandshell
* Make Electrical Connections for Rill Equipment Within Rill Vault East of P.F. Pavilion
* Demo Existing Concrete and Spoils From Wells Street

* Form, Prep, and Pour Flatwork Sections From Sculpture to Sweetwater Bandshell
* Prep and Pour Slab on East Side of Sweetwater Bandshell
* Grind and Power Wash Kids Canal Water Feature for Fluid Applied Coating
* Form, Prep, and Pour Stage Area on West Side of the Sweetwater Bandshell
* Excavate, Pour Foundation, Form, and Prep W2A Planter Seatwall
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* Rework/Detail of Structural Steel Sections for Parkview TCT* Survey Final TCT Sections for Handrail Field Measurements

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 4/14/19 

Past Week of Progress

Fort Wayne Riverfront Phase 1

* Continue IPE Deck Infill at Parkview TCT Open Sections * Continue to Form, Prep, and Pour Flatwork on the North Shore

* Prep Harrison Street Bridge Deck for Overlay Coating Installation
* Continue to Excavate, Prep, and Pour Site Light Pole Bases * Install Landscaping Irrigation Lines Throughout the South Shore Site

* Field Measure Rill Bridges Crossing Over the Kids Canal Water Feature

* Excavate and Grade North and South Site for Concrete and Landscaping * Form, Prep, and Pour Harrison Street Bridge Sidewalk Extensions
* North Shore Footing Excavations For Grand Stair Case * Install Landscaping Soils on North and South Shore Line
* Install Drain Piping on the North Shore Site * Continue Electrical Site Conduit Runs and Rough-Ins

* Continue Electrical Site Conduit Runs and Rough-Ins

Next Week Look Ahead
* Continue Construction of IPE Deck Treated Framing* Start Harrison Street Bridge Handrail Coating Application

* Start Installation of Treated Posts at the IPE Deck
* Excavate and Install Gas Run For Fire Place Within Old National Bank Plaza

* Continue to Excavate, Prep, and Pour Site Light Pole Bases
* Form, Prep, and Pour Cheek Walls for North Shore Grand Stair Case

* Grind, Power Wash, and Install Fluid Applied Coating at the Kids Canal Water Feature

* Form, Prep, and Pour Sweetwater Bandshell Stairs at the Old National Bank Plaza
* Install Planting Soils at Donor Recognition Seatwalls at the Turf (East/West Seats)

* Form, Prep, and Pour Flatwork Sections South of Sweetwater Bandshell Stairs

* Form, Prep, and Pour W2A Planter Seatwall
* Form, Prep, and Pour Center Monument Column on the South Seawall
* Demo Existing Concrete and Spoils From Wells Street and Bring to Subgrade

* Power Wash W3 Seatwalls at Ambassador Enterprises Amphitheatre
* Install Pavers for Urban Trail at Superior Street ROW
* Continue to Form and Pour Bollards at the South Seawall

* Form, Prep, and Pour Flatwork Sections South of Sweetwater Bandshell Stairs
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River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 4/14/19

South Site Progress Photos

Fort Wayne Riverfront Phase 1
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