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Milestone Events

Next Week Look Ahead
* Trubble Brewery Vendor Space Fit Out* Paint Exterior Park Foundation Pavilion Columns Under Canopy

* Complete Miscellaneous/Punch List Items Throughout the Pavilion Interior

Park Foundation Pavilion Progress Photos 

* Form, Prep, and Pour Park Foundation Pavilion Dumpster Enclosure Slab* Complete First Initial Punch List Review Throughout Pavilion
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* Thoroughly Clean Pavilion in Preparation for Initial Punch List* Trubble Brewery Vendor Space Fit Out

Park Foundation Pavilion

Weekly Progress Update for Week Ending 5/19/19

Past Week of Progress

Fort Wayne Riverfront Phase 1



Page 2

* Sawcut and Demo Asphalt North of Harrison Street Bridge for Planned Sidewalk * Excavate and Install Electrical Conduit Runs on the North Site For Electrical Fixtures
* Form & Prep W-6 Retaining Wall Along South Side of River Greenway Near FloodBreak

* Playground Equip. Installer Mobilization and Start Installation of Equip. Foundations

* Continue Pulling Wire & Make Connections to Fixtures at Light Poles Throughout Site

* Complete Prep of PNC Playground Gravel Base for Rubber Coating
* Continue Installation of IPE Wood at the Sweetwater Bandshell

* Prep and Pour Sidewalks and Approach on the South Side of the Wells Street Bridge

* Continue to Hand Excavate and Install Sprinkler Lines Within Landscape Areas
* Continue Planting All Tree Species Within Landscaping/Planter Areas (North & South)
* Install Specified Soils Within Planting and Bioswale Areas

* Continue to Sawcut, Clean, Seal, and Caulk Flatwork Site Wide
* Continue Site Wide Installation of Light Pole Bases and Poles (North & South)
* Continue Preparation of Final Subgrade on Both the North and South Site

* Complete Pedestrian Flatwork From Old National Plaza to Wells St Week of 5/20/19 * Install FloodBreak Barrier at Levee the Week of 6/3/19

North Site Progress Photos 

Milestone Events

* Start Installation of IPE Wood at the Sweetwater Bandshell
* Clean North Side Grand Stair Cheek Wall Forms Due to Flooding and Re-Form Walls

* Excavate, Form, Prep, and Pour Swing Structure Footings North of Park Fdn. Pavilion
* Form, Prep, and Pour C-2 Curb on south Side of the PNC Playground

* Prep and Pour Ped. Concrete West of Old National Bank Plaza to Wells Street
* Install Swing Structures At Both Designated Locations * Prep and Pour W7C Retaining Wall Under Ped. Paving North of Park Fdn. Pavilion

* Excavate, Form, Prep, and Pour Footings For W-6 Retaining Wall Along Greenway

Next Week Look Ahead
* Form, Prep, and Pour W-6 Retaining Wall Along South Side of River Greenway* Form, Prep, and Pour PNC Playground Stair Treads

* Prep and Pour North Shore Grand Stair Cheek Walls

* Direct Bore Water Line Near the Harrison Street Bridge on the North Shore
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* Continue Site Wide Installation of Light Pole Bases and Poles (North & South)* Complete IPE Deck North of the Doermer Kids Canal Water Feature

River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 5/19/19

Past Week of Progress

Fort Wayne Riverfront Phase 1

* Form, Prep, and Pour Flood Gate Foundation and Flood Gate Walls Within the Levee * Prep and Pour Switchback Flatwork Sections on West Side of Abutment #1

* Form, Prep, and Pour PNC Playground Stair Cheek Walls East of Abutment #1
* Continue to Hand Excavate and Install Sprinkler Lines Within Landscape Areas * Form, Prep, and Pour Middle and West Ambassador Ent. Amphitheatre Columns

* Form, Prep, and Pour Flatwork on North Side of the PNC Playground 

* Continue Preparation of Final Subgrade on Both the North and South Site * Continue to Sawcut, Clean, Seal, and Caulk Flatwork Site Wide
* Continue Planting All Tree Species Within Landscaping/Planter Areas (North & South) * Start Pulling Wire and Make Connections to Fixtures at Light Poles Throughout Site
* Install Specified Soils Within Planting and Bioswale Areas * Form, Prep, and Pour C-2 Planter Curbs on North Side of Auer Lawn 

* Install 4" Gravel Base Throughout PNC Playground for Rubber Coating 
* Start Installation on Bollard Lighting at Ambassador Enterprises Amphitheatre * Form and Prep W7C Retaining Wall Under Ped. Paving North of Park Fdn. Pavilion
* Form and Prep C-2 Planter Curb on East Side of PNC Playground Stairs * Form and Prep Pedestrian Concrete West of Old National Bank Plaza
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River Work North/South Shore & Misc. Site Excavation

Weekly Progress Update for Week Ending 5/19/19

North Site Progress Photos (Continued)

Fort Wayne Riverfront Phase 1

South Site Progress Photos


	Sheet1
	ADP8663.tmp
	Sheet1

	ADPE74C.tmp
	Sheet1


